City Council Agenda Report
Meeting Date: April 18, 2017
Department: City Manager

SUBJECT:
CIVIC CENTER PROJECT UPDATE
RECOMMENDED ACTION(S):
Receive and file the project update.

EXECUTIVE SUMMARY:

Figure 1 – EarthCam image of project site

The Lake Forest Civic Center Groundbreaking Ceremony, scheduled on May 12,
2017, is a major project milestone for the future civic hub of the community. The
first phase of construction will include rough grading of the project site and is
anticipated to be completed in August. Once the site is graded, contractors will
install utilities followed by construction of the single level parking deck. Utilities
are projected to be finished by the end of 2017 with the parking garage
completed in early 2018. Construction on the four campus buildings (Community
Center, Senior Center, Council Chamber/Performing Arts Venue, and City
Hall/Community Policing) will begin after utility work is completed. The estimated
move-in date for the Civic Center is late spring or early summer 2019.

To share the Civic Center story with the community, the Public Information Office
(“PIO”) has created a marketing campaign which includes a dedicated City
webpage including a live camera feed to watch real time progress of the
construction, regular articles in the Leaflet and e-Newsletters, and targeted
mailings to nearby businesses and residents to share the on-going progress of
the project. The PIO will also use the City’s social media channels to engage
and inform the public, offering opportunities for the community to comment on the
project’s progress.

BACKGROUND:
At its meeting of December 6, 2016, the City Council entered into a contract with
ICF Jones & Stokes (“ICF”) for Resource Agency Permitting Implementation
Services, providing environmental, archeological, and paleontological consulting
services. At its meeting of March 21, 2017, the City Council approved the Civic
Center Design Development Phase and authorized progression to the
Construction Drawing Phase. Design Development defines the concepts
presented during Schematic Design, including designing details and selecting
materials. The primary purpose was to define and describe all important aspects
of the project so all that remains is the formal documentation step of construction
contract documents. The Design Development Phase focused more on the
technical aspects of materials and building systems. Although this phase allowed
the architect to finalize space and function to a great degree, the primary
achievement was to enable the City Council to understand how the project will
function as well as give more detail about what it will look like.

DISCUSSION:
With authorization to the Construction Drawing Phase, the project moves from a
conceptual idea to the physical reality of moving earth and building the buildings.
This report highlights the construction process, the various phases of
construction and the anticipated completion schedule. The report also reviews
the environmental regulatory processes underway as well as outlines the detailed
public information strategy planned for the duration of the project beginning with
the scheduled groundbreaking on May 12, 2017.
Construction of the Lake Forest Civic Center will occur over five phases. Initially,
the project site will be rough graded and a construction pad suitable for building
the four campus buildings and parking garage will be formed. Next, the
installation of both wet and dry utilities will occur, along with the finished
construction of the extension of Indian Ocean Drive which will be renamed Civic

Center Drive in 2018. Concurrently, the construction of the single deck parking
garage will commence. Near the completion of the parking garage, the multiprime contractors building the individual campus buildings will mobilize and begin
construction of the Civic Center itself. Finally, the habitat restoration area in the
adjacent streambed will occur simultaneously with the installation of wet and dry
utilities and continue in a monitored state throughout construction of the entire
project and for up to five years post-construction.
Table 1 provides a detailed timeline of each phase. It should be noted the
construction schedule is approximate as all activities are subject to weather,
environmental or archeological discoveries, or other unforeseen issues. All
construction activities will be overseen by Bernards Bros., serving as the City’s
construction manager under a separate contract approved by the City Council in
December 2015. Final project completion and building move-in is anticipated for
May 2019, with project Close Out scheduled for July 2019.
Table 1 – Construction Timeline

Phase
Phase 1 – Rough Grading
Phase 2 – Utilities and Civic Center
Drive Street Improvements
Phase 3 – Parking Garage
Phase 4 – Campus Buildings
Phase 5 – Habitat Restoration

Schedule
May 2017 – August 2017
August 2017 – December 2017
August 2017 – February 2018
December 2017 – May 2019
October 2017 – December 2017

Environmental Regulatory Permit Requirements
Construction of the Civic Center is subject to environmental regulatory permits
issued by the U.S. Army Corps of Engineers and the California Department of
Fish and Wildlife. These permits address endangered animal and plant habitat
issues and require the City to take proactive steps to protect sensitive or
endangered species. In compliance with the regulatory permits, the City has
completed clearing of Coastal Sage Scrub (“CSS”) from the project site, a natural
habitat for several species of bird. Removing the CSS prior to the start of nesting
bird season reduces the chance these birds will nest on the Civic Center
property. In addition, the City’s environmental consultant, ICF, will conduct three
weekly focused surveys for nesting birds. The final nesting bird survey will occur
three days prior to the first construction activity, anticipated for mid-May followed
by rough grading activities.
Prior to construction, the City is required to ensure any environmentally sensitive
areas are clearly identified - a process known as construction demarcation. This
will assist the contractor and project managers in understanding the construction

limits of the project and avoiding any critical habitat areas. Finally, the City’s
environmental consultant will conduct pre-grading education programs onsite
with the contractor and ensure that the required copies of the regulatory permits
are posted at the project location throughout the construction period.
Post-construction, the City is required to monitor the restoration area for up to
five years to ensure plants are re-blooming and creating the habitat necessary for
the return of the native species. This process is similar to the habitat mitigation
efforts in conjunction with the development of the Lake Forest Sports Park.
Civic Center Public Outreach
The PIO has initiated a Civic Center campaign to build awareness and generate
excitement for the City’s next landmark project. With the groundbreaking
ceremony scheduled for May 12, 2017, the PIO intends to market the project
using creative strategies through various channels that will promote community
engagement and interest. Community members can visit the City’s dedicated
Civic Center webpage for project information. The PIO has also created a Civic
Center email list in which subscribers can sign up to receive the latest project
news and updates. This next section provides an overview of these efforts to
date. As the project progresses, additional outreach efforts will follow.
Print Communications
• Leaflet Advertisement: The upcoming May/June Leaflet cover will feature a
rendering of the new Civic Center along with a full-page ad inside the
newsletter. Future Leaflets will continue to share information about the
project as appropriate.
• Civic Center Fact Sheet: A two-sided Fact Sheet will be available for
distribution at the groundbreaking ceremony and at City facilities.
• Civic Center Targeted Mailing: An informational postcard will be mailed to
approximately 600 homes and businesses surrounding the future Civic
Center site highlighting the key points and important dates surrounding the
project.

Digital Communications

Figure 2 – Civic Center webpage

• Civic Center Webpage: Staff created a dedicated webpage for the project.
(Figure 2). The webpage also features live footage from a construction
camera installed on the Dynacast building rooftop overlooking the Civic
Center campus. The video will be activated in early May, at which time the
public will be able to watch the construction progress in real time (Figure 1)
through the City’s website. Civic Center information can be found online at
http://lakeforestca.gov/798/Civic-Center-Project.
• Electronic Newsletters: Upcoming eNewsletters will contain information
about the future Civic Center as appropriate.
• Social Media: The City’s Facebook page is currently advertising the
groundbreaking event. Leading up to the groundbreaking ceremony, staff
intends to publish at least two Civic Center-related posts on Facebook with
hashtag “BuildMyCivicCenter.”
• Videos and Slideshows: A 1:30 minute animated video was published on

the Civic Center webpage and on social media to showcase the project. In
addition, slideshows of the Civic Center project will be displayed on the
monitors at the Sports Park and Recreation Center.
Working in collaboration with the Public Works Department and the City’s
consultant project team, the PIO will actively promote the ongoing development
at the project site. These efforts strive to not only inform the community, but
excite the residents about the construction of their new Civic Center.

FISCAL IMPACT:
There is minimal fiscal impact associated with the recommended action.

ATTACHMENTS:
None.
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