

June 28, 2021 update on soil removal operations at Portola Hills development site:

- Through Friday (6/25) we had removed 47,374 cubic yards of material (more than double what we had expected to move in that time).
- Excavation of the odorous material continued today with an additional excavator and two more rock trucks added to the operation.
- The hours of our excavation operation have been extended to 5 pm daily with spraying and material cover-up continuing to 8 pm.

Nick Lee, PE
Senior Vice President



BALDWIN & SONS